
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:28 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 343 Date: 08-Jan-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 583

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 1/5 hour OT)
Date: 010814
Location: West of OTD building test area

Field Work –
Workers torched a traffic plate to enlarged hole for TR 7. Workers then started placing the traffic plate at
TR 7 using an extendable.

TR 9: We did our three initial load cycles from 0psi to about 1700psi. Then worker hand tightened both
nuts on the test rig jacking end and tightened nut on the jacking beam. Then we did a leak test and re-
loaded the rod to about 800psi.

After the leak test we did the 1st load step for TR 9:
Increased pressure to 2000psi.
Then increased pressure to 2400psi and held pressure.
10:34 AE Check
Tightened nut.
Pressure off.
10:41 - Increased pressure to 2300psi.
10:41 - Tightened nut.
Pressure off.
Increased pressure to 2350psi.
Tightened nut.
Good! Close to our target jacking load.
----------------------------------------------------------------------------------------------------------------------------------------------
-----
2nd Load Step for TR 10:
Increased pressure to 2700psi
Increased pressure to 3000psi
(10:52am -11:01am) - AE Check
Tightened nut
Pressure off.
11:01 - Increased pressure to 3000psi
Tightened nut.
Pressure off.
Good. Close to our target jacking load.
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----------------------------------------------------------------------------------------------------------------------------------------------
------

3rd Load Step for TR 11:
Increased pressure to 3400psi

Increased pressure to 3700psi
(11:06 -11:13) - AE Check
Tightened nut
Pressure off.
Increased pressure to 3750 psi
11:14 - AE Check
Tightened nut 11:19am
Pressure off.
Increased pressure to 3750psi
Tightened nut
Pressure off.
Good! Close to our target jacking load.
-------------------------------------------------------------------------------------------------------------------------------------
Around 12:50, I called METS inspector to let him know that we had to re-caulk the area around the
grommet. This took about 10minutes and I called him back to let him know I was done. Around 1:16pm, I
called METS inspector to inform him that workers were going to install 9-wire around the wrenches and
attach them to the traffic plates to keep the wrenches from falling any time in the jacking and tightening of
the nut. They started to install the 9-wire from TR 11 and worked their way down to TR 9. They were
done about 1:38pm and I let the Mets inspector know that we were done.

Workers brought the tent and placed it at TR 7 & 8. Only the frame of the tent was installed.

The laborer was working on building another tent for TR 5 & 6. He laid out the pieces before putting the
tent together.

ABF engineer: K. Chen (4 regular hours)

Office Work -
I finalized diaries.

Equipment -
4 radios for 32 regular hours.
Kubota Cart for 8 regular hours.
Extendable Forklift for 3 regular hours.
Small Forklift for 3 regular hours.
110 kW Generator for 8 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-four (24) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JARED GARRETTIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00
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JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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